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Whitney Way to I-39/90
Madison

Project Weekly Update
 (Madison Beltline Construction)

General Project Information –
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and I-39/90 interchange.

· Resurface to address deteriorating pavement;
· Improve existing drainage deficiencies;
· Replace the existing median barrier wall; and
· Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Project Schedule:
· Overall Completion Date: December 2021

Traffic Impacts:
· Nighttime single and double lane closures will be occurring from approximately

Agriculture Drive to Fish Hatchery Road for the EB and WB Beltline from 6:30 PM to 6:00
AM.  Daytime shoulder closures will also be taking place for the EB and WB Beltline
between Agricultural Drive to Fish Hatchery Road.

· Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place.

· The EB Beltline inside travel lane between Whitney Way and Verona Road will remain
closed to facilitate construction actives.

· The Stage 1B (Fish Hatchery Road to Todd Drive shoulder widening) work has begun.
At this time the following short-term (7-day) ramp closure is in place:

o Ramps Currently Closed:  The ramp closure for the EB Beltline to the NB Fish
Hatchery Road off ramp is anticipated until approximately May 3, 2021.

· EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/).  Please note that work is weather dependent
and may be subject to change.



Work this week (week of 5/3/2021)
· Crews will continue survey and layout operations throughout the project.
· Crews will continue placing median sign structure shafts from the Yahara River Bridge to

Park Street and will continue outside sign structure shafts from Agriculture Drive to Park
Street.

· Crews will complete the Stage 1B shoulder widening operations on the EB Beltline to NB
Fish Hatchery Road exit ramp.

· Crews will continue existing median barrier wall / pavement breaking and removal
operations from the Yahara River bridge working west.

· Crews will continue storm sewer installations from Agriculture Drive to Park Street.
· Crews will continue removing existing overhead sign structures utilizing nighttime rolling

slowdowns with assistance from Wisconsin State Patrol.
· Crews will begin placing concrete base in the median from Agriculture Drive to the Yahara

River bridge.
· Crews will continue electrical installations throughout the project.
· Crews will continue EB and WB HMA paving operations from Park St to Todd Drive.
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Stage 1B shoulder widening.  EB Beltline at Fish Hatchery Road. 



Work scheduled for the next week (week of 5/10/2021)

· Crews will continue survey and layout operations.
· Crews will continue placing median sign structure shafts from Agriculture Drive to Park

Street.
· Crews will continue electrical installations throughout the project.
· Crews will continue existing median barrier wall and pavement removals from Agricultural

Drive to Park Street.
· Crews will continue storm sewer installation operations from Agricultural Drive to the Yahara

River bridge.
· Crews will continue placing concrete base from Agriculture Drive to the Yahara River bridge.
· Crews will continue mainline HMA paving operations.

Contact information
Trenton Diehl, Strand Associates, Inc.- Project Leader

Email: trenton.diehl@strand.com

If you would like to be added to the weekly update distribution list, please email your name and
email address to trenton.diehl@strand.com.  Thank you for your patience and understanding
throughout this construction season.

Project Website

https://projects.511wi.gov/flexlane/
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Median area to be graded for concrete base near Stoughton Road.


